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01 Shuttle Mission Start 0 14JUN97A

02 Mission Application 0 15MAY98*

03 Structural Integrity Verification Plan 0 31DEC98*

04 Structural Integrity Report 0 15APR99*

05 Safety Report 0 15DEC99*

06 System Concept Review 0 21OCT97A

07 Design Confirmation Review/PDR 2 14APR98* 15APR98

08 Critical Design Review 2 06OCT98* 07OCT98

09 Instrument Design 102 01JUL97A 02SEP98

10 System Trades 58 16JUN97A 02JUL98

11 Laser Development 471 01JAN98A 01FEB00

12 Detector Development 471 02MAR98A 01FEB00

13 Edge Filter Development 471 01APR98A 01FEB00

14 C&DH Development 415 01JUL98* 01FEB00

15 Telescope Development 514 08FEB98A 31MAR00

16 Miscellaneous Optics 176 01JUN98* 01FEB99

17 Structure Development 437 01JUN98* 01FEB00

18 Instrument Integration 65 01FEB00* 01MAY00

19 Performance Testing 24 01MAY00* 01JUN00

20 Environmental Testing 44 01JUN00* 01AUG00

21 Instrument Delivery to Hitchhiker 0 01AUG00

22 Hitchhiker Integration 133 01AUG00* 01FEB01

23 Mission Launch Readiness 0 01MAR01*
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